| ID | 0 | Task Name | Duration | Start | Finish | Predecessors | Resource Names | v 29, '20 Dec 6, '20 Dec 13, '20 Dec 20, '20 Dec 27, '20 Ja |
|----|------------|-----------|----------|--------------|--------------|--------------|----------------|---|
| 1 | | A | 4 days | Tue 12/8/20 | Fri 12/11/20 | | ME | MEME |
| 2 | III | В | 2 days | Tue 12/8/20 | Wed 12/9/20 | | | |
| 3 | III | С | 4 days | Tue 12/8/20 | Fri 12/11/20 | | | |
| 4 | | D | 3 days | Mon 12/14/20 | Wed 12/16/20 | 1 | | |
| 5 | | E | 4 days | Thu 12/10/20 | Tue 12/15/20 | 2 | | |
| 6 | | F | 2 days | Mon 12/14/20 | Tue 12/15/20 | 3 | | |
| 7 | | G | 6 days | Thu 12/17/20 | Thu 12/24/20 | 4 | | |
| 8 | | Н | 4 days | Thu 12/24/20 | Tue 12/29/20 | 1,5,9 | | |
| 9 | | I | 6 days | Wed 12/16/20 | Wed 12/23/20 | 6 | | |
| 10 | | J | 2 days | Wed 12/16/20 | Thu 12/17/20 | 6 | | |
| 11 | | K | 4 days | Wed 12/30/20 | Mon 1/4/21 | 7,8 | | |

